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Memo

E. Lessard reviewed the Deuteron Acceptance Plan on May 7, 2002. The transparencies and the
Plan are at http://www.rhichome.bnl.gov/AGS/Accel/SND/tvdg_ttb_usi.htm. It was decided that

D. Passarello would place all tasks identified in the Deuteron Acceptance Plan into the C-AD
Family Assessment Tracking System (ATS). Additionally, action items identified by RSC will
be placed in ATS unless the RSC has implemented an alternate tracking and closure method.
Owners of open items in ATS will be notified at 60 days, 30 days, and weekly for less than 30
days before items are due. D. Passarello will link objective evidence of closure to each ATS

item. All items are due to close September 1, 2002.

Additionally, it was determined that Mike Wiplich will be responsible for testing the existing
TVDG/TTB access control system.
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